Nebraska Department of Roads Date: 08.24.2016 Nebraska Department of Roads Date: 08.24.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  1958X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1958X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
PLYMOUTH - BEATRICE Estimate Type: PROG Current Contract Amt Total Earnings  $1,969,439.18 $1,014,861.99 $954,577.19
$2,078,726.68 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,969,439.18 $1,014,861.99 $954,577.19
ontractor: Date Lot 11.16.2015 $2.040 993.78 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed ed St Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- 122‘1‘2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .21. .
PO BOX 80268 ! 95% Net Earnings  $1,969,439.18 $1,014,861.99 $954,577.19
Date Notice for Work to ]
Begin: 06.27.2016 % Time Comp
LINCOLN NE 68501-0268 gmn: e 63% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.27.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GAGE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
JEFFERSON Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
12958 000 S-4-6(1017) 144.030 156.120 BIT
Payment  $1,969,439.18 $1,014,861.99 $954,577.19
Project Manager District Engineer
Klaus, Ron 08.22.2016 Mueting, Curt 08.22.2016
Construction Engineer Controller
Halstead, Kerri 08.23.2016 Burling, Laurie 08.23.2016
Controller
Burling, Laurie 08.23.2016
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Contract ID:  1958X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1958X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0010.04 500.00 1.000 500.00
0001 0001 0001.08 0.50 13,200.000 6,600.00 FIELD OFFICE EACH 1.000 500.00
BARRICADE, TYPE II BDAY 13,200.000 6,600.00 0.000 0.00
9,968.000 4,984.00 0.000 0.00
9,788.000 4,894.00 0010 0010 0030.90 180,000.00 1.000 180,000.00
0002 0002 0001.10 2.00 520.000 1,040.00 MOBILIZATION LS 1.000 180,000.00
BARRICADE, TYPE Il BDAY 520.000 1,040.00 1.000 180,000.00
165.000 330.00 0.000 0.00
60.000 120.00 o011 0011 7520.00 300.00 3.000 900.00
0003 0003 0001.75 2.00 840.000 1,680.00 ARROW, PREFORMED PAVEMENT MARKING EACH 3.000 900.00
TEMPORARY SIGN DAY EACH 840.000 1,680.00 0.000 0.00
738.000 1,476.00 0.000 0.00
230.000 460.00 0012 0012 7521.25 25.00 80.000 2,000.00
0004 0004 0001.90 0.50 10,192.000 5,096.00 24" WHITE PERMANENT PAVEMENT MARKING LF 80.000 2,000.00
SIGN DAY EACH 10,192.000 5,096.00 0.000 0.00
6,270.000 3,135.00 0.000 0.00
2,280.000 1,140.00 0013 0013 7530.44 1,250.00 1.000 1,250.00
0005 0005 0002.55 7.00 1,947.000 13,629.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 1.000 1,250.00
OVERLAY BROKEN LINES STA 1,047.000 13,629.00 AVEMENT MARKING 0.000 0.00
2,594.210 18,159.47 0.000 0.00
655.703 4589.92 0014 0029 8022.15 1.60 250.000 400.00
0006 0006 0002.60 7.00 3,894.000 27,258.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 250.000 400.00
OVERLAY SOLID LINES STA 3,894.000 2725800 S'ATE MAINTENANCE PATCHING 0.000 0.00
3,957.957 27,705.70 0.000 0.00
1,356.570 9,495.99 0015 0014 8022.20 1.60  17,020.000 27,232.00
0007 0007 0003.10 350.00 120.000 42,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 17,020.000 27,232.00
FLAGGING DAY 120.000 42,000.00 17,648.820 28,238.11
61.000 21,350.00 17,648.820 28,238.11
26.000 9,100.00 0016 0030 9002.10 32.00 250.000 8,000.00
0008 0008 0003.20 450.00 60.000 27,000.00 ASPHALTIC CONCRETE FOR STATE TON 250.000 8,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 27,000.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
30.500 13,725.00 0.000 0.00
13.000 5850.00 0017 0015 9004.91 775.00 638.882 495,133.55
HOT IN-PLACE RECYCLING STA 638.882 495,133.55
637.817 494,308.18
0.000 0.00
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Contract ID:  1958X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1958X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  08.20.2016 Est Number: 0005 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0016 9005.75 32.00 14,620.000 467,840.00 0027 0024 9110.07 50.00 50.000 2,500.00
ASPHALTIC CONCRETE, TYPE SPR TON 14,620.000 467,840.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
17,648.820 564,762.24 0.000 0.00
17,648.820 564,762.24 0.000 0.00
0019 0017 9010.50 46.00 2,400.000 110,400.00 0028 0025 9179.23 225.00 658.237 148,103.33
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 2,400.000 110,400.00 COLD MILLING, CLASS 3 STA 658.237 148,103.33
SPR 0.000 0.00 667.116 150,101.11
0.000 0.00 0.000 0.00
0020 0031 9020.95 530.00 8.500 4,505.00 0029 0032 9300.37 1.00 408.000 408.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 8.500 4,505.00 RAP INCENTIVE PAYMENT FOR STATE EACH 408.000 408.00
STATE MAINTENANCE PATCHING 0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0021 0018 9021.13 530.00 578.680 306,700.40 0030 0026 9300.38 1.00 28,934.000 28,934.00
PERFORMANCE GRADED BINDER (64-34) TON 578.680 306,700.40 RAP INCENTIVE PAYMENT EACH 28,934.000 28,934.00
534.424 283,244.72 30,532.460 30,532.46
534.424 283,244.72 30,532.460 30,532.46
0022 0019 9053.00 1.15 26,330.000 30,279.50 0031 0027 9300.52 6,800.00 1.000 6,800.00
TACK COAT GAL 26,330.000 30,279.50 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,800.00
10,565.000 12,149.75 VD 0.000 0.00
10,565.000 12,149.75 0.000 0.00
0023 0020 9053.92 255  33,100.000 84,405.00 0032 0028 L860.50 2,400.00 1.000 2,400.00
EMULSIFIED ASPHALT FOR HOT IN-PLACE GAL 33,100.000 84,405.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,400.00
RECYCLING 52.563.700 134,037.44 CONTRACTOR COMPLIANCE 0.500 1,200.00
0.000 0.00 0.000 0.00
0024 0021 9110.01 50.00 50.000 2,500.00 4000 4000 7503.14 3.83 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 4" YELLOW PREFORMED PAVEMENT LF 7,980.000 30,563.40
0.000 0.00 MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0025 0022 9110.02 60.00 50.000 3,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,000.00
OPERATED 0.000 0.00
0.000 0.00
0026 0023 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
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Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount
4001 4001 7509.14 11.03 0.000 0.00
12" YELLOW PREFORMED PAVEMENT LF 650.000 7,169.50
MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,040,993.78
Current 2,078,726.68
In place 1,969,439.18
This Estimate 954,577.19
Totals for contract Contracted 2,040,993.78
Current 2,078,726.68
In place 1,969,439.18

This Estimate

954,577.19



